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FD3 EZ ACTIVITIES
 OCAC FILTER INSPECT
 TEPC(STATUS CK)
  (ORB OPS, CREW SYS) Step A6
 REBOOT PGSCs
 L17 Check MCIU filter screen
 EXERCISE (MS2)
 CAM DIRECT TO DTV TROUBLESHOOT
  Ref MSG 023

03

< NH (14:43)

< NC4 (15:27)

Transition to RNDZ
C/L at MET 01/14:01

RNDZ PET 00:00 (Ti)
at MET 01/17:01

BLOOMFIELD FRICK OCHOA

♦

♦

RENDEZVOUS TIMELINE
 (RNDZ, RENDEZVOUS T/L)RENDEZVOUS TIMELINE

 (RNDZ, RENDEZVOUS T/L)

REPLANNED

♦
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CDR

SALIVA COLLECTION
 (ORB OPS, DSO 493)

POST-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

IMU STAR OF OPP ALGN (ORB OPS, GNC)
PRIORITY PWRUP GRP B
 (ORB PKT, PRIOR PWRDN)
 Steps 5,6,9,10,11,12
 Triple G2

~

PLT

    POST-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

    GALLEY MORNING CONFIG
     (ORB OPS, ECLS)

SUPPLY/WASTE WATER DUMP
 (ORB OPS, ECLS)
 Initiate Waste Dump
 Dump waste tank to 5%

    POST-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

    GALLEY MORNING CONFIG
     (ORB OPS, ECLS)

SUPPLY/WASTE WATER DUMP
 (ORB OPS, ECLS)
 Terminate Waste Dump

~

MS2

SALIVA COLLECTION
 (ORB OPS, DSO 493)

POST-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

PRIORITY PWRUP GRP B
 (ORB PKT, PRIOR PWRDN)
 Steps 5,6,9,10,11,12
 Triple G2

POST-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

RENDEZVOUS TIMELINE
 (RNDZ, RENDEZVOUS T/L)

~

MCC Notes

3-16

FD3 EZ ACTIVITIES
 OCAC FILTER INSPECT
 TEPC(STATUS CK)
  (ORB OPS, CREW SYS) Step A6
 REBOOT PGSCs
 L17 Check MCIU filter screen
 EXERCISE (MS2)
 CAM DIRECT TO DTV TROUBLESHOOT
  Ref MSG 023
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< NH (14:43)

< NC4 (15:27)

Transition to RNDZ
C/L at MET 01/14:01

RNDZ PET 00:00 (Ti)
at MET 01/17:01

BLOOMFIELD FRICK OCHOA

♦

♦

RENDEZVOUS TIMELINE
 (RNDZ, RENDEZVOUS T/L)RENDEZVOUS TIMELINE
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REPLANNED

♦
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CDR

SALIVA COLLECTION
 (ORB OPS, DSO 493)

POST-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

IMU STAR OF OPP ALGN (ORB OPS, GNC)
PRIORITY PWRUP GRP B
 (ORB PKT, PRIOR PWRDN)
 Steps 5,6,9,10,11,12
 Triple G2

~

PLT

    POST-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

    GALLEY MORNING CONFIG
     (ORB OPS, ECLS)

SUPPLY/WASTE WATER DUMP
 (ORB OPS, ECLS)
 Initiate Waste Dump
 Dump waste tank to 5%

    POST-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

    GALLEY MORNING CONFIG
     (ORB OPS, ECLS)

SUPPLY/WASTE WATER DUMP
 (ORB OPS, ECLS)
 Terminate Waste Dump

~

MS2

SALIVA COLLECTION
 (ORB OPS, DSO 493)

POST-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

PRIORITY PWRUP GRP B
 (ORB PKT, PRIOR PWRDN)
 Steps 5,6,9,10,11,12
 Triple G2

POST-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

RENDEZVOUS TIMELINE
 (RNDZ, RENDEZVOUS T/L)

~

MCC Notes
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03

WALHEIM MORIN ROSS SMITH

REPLANNEDSTS-110 (FD   )
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POST-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

EMU REMOVAL
 (EVA, AIRLOCK CONFIG)

EXERCISE

~

MS3

POST-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

EXERCISE

~

MS4

POST-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

EXERCISE

P/TV20 ISS DOCK/UNDOCK (SETUP)
 (PHOTO/TV, SCENES)
 DTV AUDIO - CREW DISCRETION

~

MS5

POST-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

SHUTTLE CONDENSATE COLLECTION
 (ORB OPS, ECLS)
 SETUP
 Post waste dump

EXERCISE

EMU REMOVAL
 (EVA, AIRLOCK CONFIG)

RENDEZVOUS TIMELINE
 (RNDZ, RENDEZVOUS T/L)

~

Notes

3-17
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WALHEIM MORIN ROSS SMITH

REPLANNEDSTS-110 (FD   )
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MS1

POST-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

EMU REMOVAL
 (EVA, AIRLOCK CONFIG)

EXERCISE

~

MS3

POST-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

EXERCISE

~

MS4

POST-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

EXERCISE

P/TV20 ISS DOCK/UNDOCK (SETUP)
 (PHOTO/TV, SCENES)
 DTV AUDIO - CREW DISCRETION

~

MS5

POST-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

SHUTTLE CONDENSATE COLLECTION
 (ORB OPS, ECLS)
 SETUP
 Post waste dump

EXERCISE

EMU REMOVAL
 (EVA, AIRLOCK CONFIG)

RENDEZVOUS TIMELINE
 (RNDZ, RENDEZVOUS T/L)

~

Notes
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< RBAR

< VBAR

< CONTACT (19:21)

 ON MCC 'GO' FOR ATTITUDE CONTROL

< Ti (17:01)

< KU to Comm

RETURN TO FLIGHT PLAN
SSV OUTRATE = 2 UPLINK

 TFL 199

BLOOMFIELD FRICK OCHOA

β 21 deg 
only

Box C1
-7<AZ<50
-60<EL<73

Box C2
-28<AZ<-5
-40<EL<25

UPLINK

♦

♦

REPLANNED

♦

Box D1
-60<AZ<5
-80<EL<-7

UPLINK
β -80 deg 
only

STS-110 (FD   )
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RENDEZVOUS TIMELINE
 (RNDZ, RENDEZVOUS T/L)

~

APPROACH TIMELINE (RNDZ)

MNVR (TRK) BIAS -XLV +ZVV
 TG=2 BV=5 P=157 Y=0 OM=0
 Init TRK A12/AUTO/VERN

PLT

RENDEZVOUS TIMELINE
 (RNDZ, RENDEZVOUS T/L)

~

APPROACH TIMELINE (RNDZ)

MS2

RENDEZVOUS TIMELINE
 (RNDZ, RENDEZVOUS T/L)

~

APPROACH TIMELINE (RNDZ)

HARDLINE AUDIO CONFIG (ISS)
 (JOINT OPS, COMM/DATA)
 Steps 1,2,6,7
PCS SETUP-SHUTTLE
 (JOINT OPS, COMM/DATA)

~

MCC Notes

3-18

03

< RBAR

< VBAR

< CONTACT (19:21)

 ON MCC 'GO' FOR ATTITUDE CONTROL

< Ti (17:01)

< KU to Comm

RETURN TO FLIGHT PLAN
SSV OUTRATE = 2 UPLINK

 TFL 199

BLOOMFIELD FRICK OCHOA

β 21 deg 
only

Box C1
-7<AZ<50
-60<EL<73

Box C2
-28<AZ<-5
-40<EL<25

UPLINK

♦

♦

REPLANNED

♦

Box D1
-60<AZ<5
-80<EL<-7

UPLINK
β -80 deg 
only

STS-110 (FD   )

     

13:00
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15:00
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RENDEZVOUS TIMELINE
 (RNDZ, RENDEZVOUS T/L)

~

APPROACH TIMELINE (RNDZ)

MNVR (TRK) BIAS -XLV +ZVV
 TG=2 BV=5 P=157 Y=0 OM=0
 Init TRK A12/AUTO/VERN

PLT

RENDEZVOUS TIMELINE
 (RNDZ, RENDEZVOUS T/L)

~

APPROACH TIMELINE (RNDZ)

MS2

RENDEZVOUS TIMELINE
 (RNDZ, RENDEZVOUS T/L)

~

APPROACH TIMELINE (RNDZ)

HARDLINE AUDIO CONFIG (ISS)
 (JOINT OPS, COMM/DATA)
 Steps 1,2,6,7
PCS SETUP-SHUTTLE
 (JOINT OPS, COMM/DATA)

~

MCC Notes
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RETURN TO FLIGHT PLAN

WALHEIM MORIN ROSS SMITH

REPLANNED

MAGR ONORBIT S/U (ORB OPS, GPS)
 Steps 4-11

P/TV20 ISS DOCK/UNDOCK (SETUP)
 (PHOTO/TV, SCENES)
 DTV AUDIO - CREW DISCRETION

STS-110 (FD   )

     

13:00

14:00

15:00

16:00

GMT

Date
04/10
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MS1

EXERCISE

~

A8L PORT RMS HTR (two)-AUTO
RENDEZVOUS TIMELINE
 (RNDZ, RENDEZVOUS T/L)

APPROACH TIMELINE (RNDZ)

POST DOCK HATCH LEAK CK
 (JOINT OPS, INGRESS STATION)

~

MS3

EXERCISE
~

MDDK ASCENT STATUS CKS
 (ASSY OPS, CUE CARD)
BPS DATA DOWNLOAD & STATUS CHECK
 (ASSY OPS, CUE CARD)

RENDEZVOUS TIMELINE
 (RNDZ, RENDEZVOUS T/L)

APPROACH TIMELINE (RNDZ)

PCS SETUP-SHUTTLE
 (JOINT OPS, COMM/DATA)

~

MS4

~

P/TV20 ISS DOCK/UNDOCK (OPS)
 (PHOTO/TV, SCENES)

APPROACH TIMELINE (RNDZ)

ACTIVATION (DOCKING VIDEO)
 (CUE CARD, PLAYBACK)

MS5

RENDEZVOUS TIMELINE
 (RNDZ, RENDEZVOUS T/L)

~

APPROACH TIMELINE (RNDZ)

POST DOCK HATCH LEAK CK
 (JOINT OPS, INGRESS STATION)

~

Notes

3-19

03

RETURN TO FLIGHT PLAN

WALHEIM MORIN ROSS SMITH

REPLANNED

MAGR ONORBIT S/U (ORB OPS, GPS)
 Steps 4-11

P/TV20 ISS DOCK/UNDOCK (SETUP)
 (PHOTO/TV, SCENES)
 DTV AUDIO - CREW DISCRETION

STS-110 (FD   )

     

13:00
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MS1

EXERCISE

~

A8L PORT RMS HTR (two)-AUTO
RENDEZVOUS TIMELINE
 (RNDZ, RENDEZVOUS T/L)

APPROACH TIMELINE (RNDZ)

POST DOCK HATCH LEAK CK
 (JOINT OPS, INGRESS STATION)

~

MS3

EXERCISE
~

MDDK ASCENT STATUS CKS
 (ASSY OPS, CUE CARD)
BPS DATA DOWNLOAD & STATUS CHECK
 (ASSY OPS, CUE CARD)

RENDEZVOUS TIMELINE
 (RNDZ, RENDEZVOUS T/L)

APPROACH TIMELINE (RNDZ)

PCS SETUP-SHUTTLE
 (JOINT OPS, COMM/DATA)

~

MS4

~

P/TV20 ISS DOCK/UNDOCK (OPS)
 (PHOTO/TV, SCENES)

APPROACH TIMELINE (RNDZ)

ACTIVATION (DOCKING VIDEO)
 (CUE CARD, PLAYBACK)

MS5

RENDEZVOUS TIMELINE
 (RNDZ, RENDEZVOUS T/L)

~

APPROACH TIMELINE (RNDZ)

POST DOCK HATCH LEAK CK
 (JOINT OPS, INGRESS STATION)

~

Notes
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03

BLOOMFIELD FRICK OCHOA

STS/ISS H2O CNTR FILL (CWC #1)
 (ORB OPS, ECLS) 
 Prior to fill, inform MCC of bar 
 code & S/N. 
 Ag biocide only, no samples req'd.
 Est fill time 55 min

UPLINK
ECLS TMBU

P/TV22 S0 INSTALL
 (PHOTO/TV, SCENES)
 H/W Sum - Rte V10s to RWS

♦

♦

β 21 deg 
only

Box C1
-7<AZ<50
-60<EL<73

Box C2
-28<AZ<-5
-40<EL<25

Box D1
-60<AZ<5
-80<EL<-7

UPLINK

REPLANNED

AUTO RBST TUNING (DTO 263)
 (ORB OPS,REBOOST/DAP)
 Ref MSG 031

PRIORITY PWRDN GRP B
 (ORB PKT, PRIOR PWRDN)
 Steps 5,6,9,11,12, SINGLE G2

TRANSFER OPS
 (TRANSFER LIST BOOK, XFER LIST)
 FD03 Tab or Middeck Resupply
 Ref MSG 030
 

STS-110 (FD   )
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CDR

H/O ATT CNTL ORB TO CMG TA
 (JOINT OPS, MATED OPS)
TOPPING FES DEACTIVATION
 (ORB OPS, ECLS)
 MCC will TMBU limits

  WELCOME

SFTY BRF

CWC TRANSFER (14 BAGS)
 Transfer 14 CWCs to STS.

EXERCISE

SHUTTLE/ISS H2O CNTR FILL
 (ORB OPS, ECLS)
 Terminate CWC fill
STS/ISS H2O CNTR FILL (CWC #2)
 (ORB OPS, ECLS)
 Prior to fill, inform MCC of bar code & S/N 
 Ag biocide only, no samples req'd
 Est fill time 55 min

~

PLT

PRIORITY PWRDN GRP B
 (ORB PKT, PRIOR PWRDN)
 Steps 5,6,9,11,12, SINGLE G2

RMS POWERUP
 (PDRS OPS, RMS PWRUP)
 Perform after DTO 263
S0 INSTALL VIEWING
 (PDRS OPS, EVA/SRMS SPT)
 Steps 1 & 2

  WELCOME

SFTY BRF

P/TV22 S0 INSTALL
 (PHOTO TV, SCENES)
 Video Routing Check
 DTV AUDIO - CREW DISCRETION

SSRMS VIDEO SUPPORT

EXERCISE

~

MS2

PCS SETUP-SHUTTLE
 (JOINT OPS, COMM/DATA)

~

PGSC NETWORK RCNFG
 Configure PGSCs

  WELCOME

SFTY BRF

TRANSFER OPS
 (TRANSFER LIST BOOK, XFER LIST)
 FD03 Tab or Middeck Resupply
 Ref MSG 030

P/TV121 DOCKED OPERATIONS
 (ISS PHOTO/TV, SCENES)
 8A RWS V10 SETUP/CHECKOUT

S0/PLB SURVEY
 (ROBOTICS, SURVEYS)
 Steps 1-4 only

TRANSFER OPS
 (TRANSFER LIST BOOK, XFER LIST)
 FD03 Tab or Middeck Resupply
 Ref MSG 030

~

MCC Notes
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03

BLOOMFIELD FRICK OCHOA

STS/ISS H2O CNTR FILL (CWC #1)
 (ORB OPS, ECLS) 
 Prior to fill, inform MCC of bar 
 code & S/N. 
 Ag biocide only, no samples req'd.
 Est fill time 55 min

UPLINK
ECLS TMBU

P/TV22 S0 INSTALL
 (PHOTO/TV, SCENES)
 H/W Sum - Rte V10s to RWS

♦

♦

β 21 deg 
only

Box C1
-7<AZ<50
-60<EL<73

Box C2
-28<AZ<-5
-40<EL<25

Box D1
-60<AZ<5
-80<EL<-7

UPLINK

REPLANNED

AUTO RBST TUNING (DTO 263)
 (ORB OPS,REBOOST/DAP)
 Ref MSG 031

PRIORITY PWRDN GRP B
 (ORB PKT, PRIOR PWRDN)
 Steps 5,6,9,11,12, SINGLE G2

TRANSFER OPS
 (TRANSFER LIST BOOK, XFER LIST)
 FD03 Tab or Middeck Resupply
 Ref MSG 030
 

STS-110 (FD   )

     

17:00

18:00

19:00

20:00

GMT

Date
04/10

     

20:00

21:00

22:00

23:00

00:00

MET

Day 001
E W

T
D
R
S

D
O
R
B

3

4

5

6

O
R
B

3
0

3
1

3
2

3
3

S
T
S
 
A
T
T~

~

B
I
A
S
 
-
X
L
V
 
+
Z
V
V

CDR

H/O ATT CNTL ORB TO CMG TA
 (JOINT OPS, MATED OPS)
TOPPING FES DEACTIVATION
 (ORB OPS, ECLS)
 MCC will TMBU limits

  WELCOME

SFTY BRF

CWC TRANSFER (14 BAGS)
 Transfer 14 CWCs to STS.

EXERCISE

SHUTTLE/ISS H2O CNTR FILL
 (ORB OPS, ECLS)
 Terminate CWC fill
STS/ISS H2O CNTR FILL (CWC #2)
 (ORB OPS, ECLS)
 Prior to fill, inform MCC of bar code & S/N 
 Ag biocide only, no samples req'd
 Est fill time 55 min

~

PLT

PRIORITY PWRDN GRP B
 (ORB PKT, PRIOR PWRDN)
 Steps 5,6,9,11,12, SINGLE G2

RMS POWERUP
 (PDRS OPS, RMS PWRUP)
 Perform after DTO 263
S0 INSTALL VIEWING
 (PDRS OPS, EVA/SRMS SPT)
 Steps 1 & 2

  WELCOME

SFTY BRF

P/TV22 S0 INSTALL
 (PHOTO TV, SCENES)
 Video Routing Check
 DTV AUDIO - CREW DISCRETION

SSRMS VIDEO SUPPORT

EXERCISE

~

MS2

PCS SETUP-SHUTTLE
 (JOINT OPS, COMM/DATA)

~

PGSC NETWORK RCNFG
 Configure PGSCs

  WELCOME

SFTY BRF

TRANSFER OPS
 (TRANSFER LIST BOOK, XFER LIST)
 FD03 Tab or Middeck Resupply
 Ref MSG 030

P/TV121 DOCKED OPERATIONS
 (ISS PHOTO/TV, SCENES)
 8A RWS V10 SETUP/CHECKOUT

S0/PLB SURVEY
 (ROBOTICS, SURVEYS)
 Steps 1-4 only

TRANSFER OPS
 (TRANSFER LIST BOOK, XFER LIST)
 FD03 Tab or Middeck Resupply
 Ref MSG 030

~

MCC Notes
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WALHEIM MORIN ROSS SMITH

REPLANNEDSTS-110 (FD   )
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POST DOCK HATCH LEAK CK
 (JOINT OPS, INGRESS STATION)

~

ODS VOL PREP FOR INGRESS
 (JOINT OPS, INGRESS STATION)

HATCH OPEN & STS/ISS DUCT INSTALL
 (JOINT OPS, INGRESS STATION)
 

  WELCOME

SFTY BRF

8A EMU RCNFG PRE EVA
 (EVA, A/L CONFIG)

EMU TO A/L INTERFACE CHECK
 (ISS EVA SYSTEMS, CHECKOUTS)
 Smith

REBA INSTALL (Smith)
 (ISS EVA SYSTEMS, EMU MAINT/RECHG)
 REBA POWERED HARDWARE C/O
 (ISS EVA SYSTEMS, CHECKOUTS)
 Smith & Walheim
EQUIPMENT LOCK PREP
 (ISS EVA SYSTEMS, EVA PREP)
 Smith & Walheim

~

MS3

PCS SETUP-SHUTTLE
 (JOINT OPS, COMM/DATA)

~

PGSC NETWORK RCNFG
 Configure PGSCs

  WELCOME

SFTY BRF

CPCG H-1 TRANSFER MDDK TO ISS
 (ASSY OPS, TRANSFER)
 Ref: MSG 021

TRANSFER OPS
 (TRANSFER LIST BOOK, XFER LIST)
 FD03 Tab or Middeck Resupply
 Ref MSG 030

~

MS4

PLAYBACK (DOCKING VIDEO)
 (CUE CARD, PLAYBACK)
 KU AVAIL: 20:04-20:29

P/TV21 ISS INTERNAL (SETUP)
 (PHOTO/TV, SCENES)

  WELCOME

SFTY BRF

CPCG H-1 TRANSFER MDDK TO ISS
 (ASSY OPS, TRANSFER)
 Ref: MSG 021

TRANSFER OPS
 (TRANSFER LIST BOOK, XFER LIST)
 FD03 Tab or Middeck Resupply
 Ref MSG 030

MS5

POST DOCK HATCH LEAK CK
 (JOINT OPS, INGRESS STATION)

~

ODS VOL PREP FOR INGRESS
 (JOINT OPS, INGRESS STATION)

HATCH OPEN & STS/ISS DUCT INSTALL
 (JOINT OPS, INGRESS STATION)
 

  WELCOME

SFTY BRF

8A EMU RCNFG PRE EVA
 (EVA, A/L CONFIG)

EMU TO A/L INTERFACE CHECK
 (ISS EVA SYSTEMS, CHECKOUTS)
 Smith

REBA INSTALL (Smith)
 (ISS EVA SYSTEMS, EMU MAINT/RECHG)
 REBA POWERED HARDWARE C/O
 (ISS EVA SYSTEMS, CHECKOUTS)
 Smith & Walheim
EQUIPMENT LOCK PREP
 (ISS EVA SYSTEMS, EVA PREP)
 Smith & Walheim

~

Notes
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REPLANNEDSTS-110 (FD   )
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MS1

POST DOCK HATCH LEAK CK
 (JOINT OPS, INGRESS STATION)

~

ODS VOL PREP FOR INGRESS
 (JOINT OPS, INGRESS STATION)

HATCH OPEN & STS/ISS DUCT INSTALL
 (JOINT OPS, INGRESS STATION)
 

  WELCOME

SFTY BRF

8A EMU RCNFG PRE EVA
 (EVA, A/L CONFIG)

EMU TO A/L INTERFACE CHECK
 (ISS EVA SYSTEMS, CHECKOUTS)
 Smith

REBA INSTALL (Smith)
 (ISS EVA SYSTEMS, EMU MAINT/RECHG)
 REBA POWERED HARDWARE C/O
 (ISS EVA SYSTEMS, CHECKOUTS)
 Smith & Walheim
EQUIPMENT LOCK PREP
 (ISS EVA SYSTEMS, EVA PREP)
 Smith & Walheim

~

MS3

PCS SETUP-SHUTTLE
 (JOINT OPS, COMM/DATA)

~

PGSC NETWORK RCNFG
 Configure PGSCs

  WELCOME

SFTY BRF

CPCG H-1 TRANSFER MDDK TO ISS
 (ASSY OPS, TRANSFER)
 Ref: MSG 021

TRANSFER OPS
 (TRANSFER LIST BOOK, XFER LIST)
 FD03 Tab or Middeck Resupply
 Ref MSG 030

~

MS4

PLAYBACK (DOCKING VIDEO)
 (CUE CARD, PLAYBACK)
 KU AVAIL: 20:04-20:29

P/TV21 ISS INTERNAL (SETUP)
 (PHOTO/TV, SCENES)

  WELCOME

SFTY BRF

CPCG H-1 TRANSFER MDDK TO ISS
 (ASSY OPS, TRANSFER)
 Ref: MSG 021

TRANSFER OPS
 (TRANSFER LIST BOOK, XFER LIST)
 FD03 Tab or Middeck Resupply
 Ref MSG 030

MS5

POST DOCK HATCH LEAK CK
 (JOINT OPS, INGRESS STATION)

~

ODS VOL PREP FOR INGRESS
 (JOINT OPS, INGRESS STATION)

HATCH OPEN & STS/ISS DUCT INSTALL
 (JOINT OPS, INGRESS STATION)
 

  WELCOME

SFTY BRF

8A EMU RCNFG PRE EVA
 (EVA, A/L CONFIG)

EMU TO A/L INTERFACE CHECK
 (ISS EVA SYSTEMS, CHECKOUTS)
 Smith

REBA INSTALL (Smith)
 (ISS EVA SYSTEMS, EMU MAINT/RECHG)
 REBA POWERED HARDWARE C/O
 (ISS EVA SYSTEMS, CHECKOUTS)
 Smith & Walheim
EQUIPMENT LOCK PREP
 (ISS EVA SYSTEMS, EVA PREP)
 Smith & Walheim

~

Notes
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OVERNIGHT CONFIG A

 A OVERNIGHT CONFIG
     COLOR PRINTER - ON
     PAPER IN COLOR PRINTER
     FLOPPY DISK IN PROSHARE
     KFX LAUNCHED
     OCA ROUTER - ON
     PROSHARE - ON
     TV POWER CONTROL - cmd
 
 CHECK APPLICATIONS CLOSED
     OUTLOOK
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SVS 
TESTING

♦

♦

CWC TRANSFER (2 BAGS)
 Transfer 2 CWC bags to ISS.

REPLANNED

TRANSFER OPS
 (TRANSFER LIST BOOK, XFER LIST)
 FD03 Tab or Middeck Resupply
 Ref MSG 030

STS-110 (FD   )
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CDR

TRANSFER OPS
 (TRANSFER LIST BOOK, XFER LIST)
 FD03 Tab or Middeck Resupply
 Ref MSG 030
 

~

SHUTTLE/ISS H2O CNTR FILL
 (ORB OPS, ECLS)
 Terminate CWC fill

EVA BRIEFING CARD
 (EVA, FS TIMELINES)
 EVA1

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

VIDEO CONFERENCING (PMC)
 (ORB OPS, PGSC)
 

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)
     

          √HUM SEP for H20
     Accumulation

PLT

EXERCISE

~

SSRMS VIDEO SUPPORT

EVA BRIEFING CARD
 (EVA, FS TIMELINES)
 EVA1

ILLUMINATOR OPS
 (PHOTO/TV, CUE CARDS)
 Camr B & C

        PRE-SLEEP ACTIVITY
         (ORB OPS, CREW SYS)

        GALLEY OVERNIGHT CONFIG
         (ORB OPS, ECLS)

MS2

~

S0/PLB SURVEY
 (ROBOTICS, SURVEYS)
 Steps 5 & 6

EVA BRIEFING CARD
 (EVA, FS TIMELINES)
 EVA1

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

MCC Notes

OCA-PMC

3-22

OVERNIGHT CONFIG A

 A OVERNIGHT CONFIG
     COLOR PRINTER - ON
     PAPER IN COLOR PRINTER
     FLOPPY DISK IN PROSHARE
     KFX LAUNCHED
     OCA ROUTER - ON
     PROSHARE - ON
     TV POWER CONTROL - cmd
 
 CHECK APPLICATIONS CLOSED
     OUTLOOK
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SVS 
TESTING

♦

♦

CWC TRANSFER (2 BAGS)
 Transfer 2 CWC bags to ISS.

REPLANNED

TRANSFER OPS
 (TRANSFER LIST BOOK, XFER LIST)
 FD03 Tab or Middeck Resupply
 Ref MSG 030

STS-110 (FD   )
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CDR

TRANSFER OPS
 (TRANSFER LIST BOOK, XFER LIST)
 FD03 Tab or Middeck Resupply
 Ref MSG 030
 

~

SHUTTLE/ISS H2O CNTR FILL
 (ORB OPS, ECLS)
 Terminate CWC fill

EVA BRIEFING CARD
 (EVA, FS TIMELINES)
 EVA1

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

VIDEO CONFERENCING (PMC)
 (ORB OPS, PGSC)
 

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)
     

          √HUM SEP for H20
     Accumulation

PLT

EXERCISE

~

SSRMS VIDEO SUPPORT

EVA BRIEFING CARD
 (EVA, FS TIMELINES)
 EVA1

ILLUMINATOR OPS
 (PHOTO/TV, CUE CARDS)
 Camr B & C

        PRE-SLEEP ACTIVITY
         (ORB OPS, CREW SYS)

        GALLEY OVERNIGHT CONFIG
         (ORB OPS, ECLS)

MS2

~

S0/PLB SURVEY
 (ROBOTICS, SURVEYS)
 Steps 5 & 6

EVA BRIEFING CARD
 (EVA, FS TIMELINES)
 EVA1

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

MCC Notes

OCA-PMC
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PGT CHECKOUT
 (ISS EVA SYSTEMS, CHECKOUTS)
 Steps 7,13,&19
   

REPLANNEDSTS-110 (FD   )
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MS1

EQUIPMENT LOCK PREP
 (ISS EVA SYSTEMS, EVA PREP)
 Smith & Walheim

~

PRE EVA 1 TOOL CONFIG
 (EVA, FS TIMELINES)

EVA BRIEFING CARD
 (EVA, FS TIMELINES)
 EVA1

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

MS3

TRANSFER OPS
 (TRANSFER LIST BOOK, XFER LIST)
 FD03 Tab or Middeck Resupply
 Ref MSG 030

~

EVA F5 (SETUP)
 (ISS CUE CARD)
     

EVA BRIEFING CARD
 (EVA, FS TIMELINES)
 EVA1

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

MS4

DAILY STS/ISS CREW
   XFER TAGUP

DAILY TRANSFER
   BRIEFING

EVA BRIEFING CARD
 (EVA, FS TIMELINES)
 EVA1

DISCONNECT RWS 1,2
 BNC to BNC CABLES AT HATCH

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

MS5

EQUIPMENT LOCK PREP
 (ISS EVA SYSTEMS, EVA PREP)
 Smith & Walheim

~

PRE EVA 1 TOOL CONFIG
 (EVA, FS TIMELINES)

EVA BRIEFING CARD
 (EVA, FS TIMELINES)
 EVA1

EMU EQUIPMENT VERIFICATION

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

Notes

3-23
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PGT CHECKOUT
 (ISS EVA SYSTEMS, CHECKOUTS)
 Steps 7,13,&19
   

REPLANNEDSTS-110 (FD   )
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MS1

EQUIPMENT LOCK PREP
 (ISS EVA SYSTEMS, EVA PREP)
 Smith & Walheim

~

PRE EVA 1 TOOL CONFIG
 (EVA, FS TIMELINES)

EVA BRIEFING CARD
 (EVA, FS TIMELINES)
 EVA1

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

MS3

TRANSFER OPS
 (TRANSFER LIST BOOK, XFER LIST)
 FD03 Tab or Middeck Resupply
 Ref MSG 030

~

EVA F5 (SETUP)
 (ISS CUE CARD)
     

EVA BRIEFING CARD
 (EVA, FS TIMELINES)
 EVA1

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

MS4

DAILY STS/ISS CREW
   XFER TAGUP

DAILY TRANSFER
   BRIEFING

EVA BRIEFING CARD
 (EVA, FS TIMELINES)
 EVA1

DISCONNECT RWS 1,2
 BNC to BNC CABLES AT HATCH

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

MS5

EQUIPMENT LOCK PREP
 (ISS EVA SYSTEMS, EVA PREP)
 Smith & Walheim

~

PRE EVA 1 TOOL CONFIG
 (EVA, FS TIMELINES)

EVA BRIEFING CARD
 (EVA, FS TIMELINES)
 EVA1

EMU EQUIPMENT VERIFICATION

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

Notes


